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Finals Week

Final deliverables

Checkpoint 2: Fully functioning RISC-V core Checkpoint 4: Synthesis Interview Reports due

Spring "Break"

EECS151/251A ASIC Project Timeline Summary
(as at 04/20/2019, all dates subject to change)

Checkpoint 1: ALU design & 
pipeline diagram

Checkpoint 3: Cache RRR Week


